



Lilly Medicine Foundry Bid Schedule



SM - Small Molecule

Scope Description	Projected Bid Date	Projected Start Date
Interior Finishes	April 2026	August 2026
Mechanical / Electrical / Plumbing	May 2026	June 2026

CC / CUB - Central Corridor & Central Utilities Building

Scope Description	Projected Bid Date	Projected Start Date
Interior Finishes	April 2026	November 2026

H - Hybrid Building

Scope Description	Projected Bid Date	Projected Start Date
Interior Construction	April 2026	May 2026
Interior Finishes	May 2026	August 2026
Mechanical / Plumbing	November 2025	August 2026
Electrical	May 2026	August 2026

B - Biologics Building

Scope Description	Projected Bid Date	Projected Start Date
Interior Construction	April 2026	January 2027
Interior Finishes	May 2026	January 2027
Mechanical / Electrical / Plumbing	May 2026	September 2026